

**Central Storm Sewer Project  
Glencoe, Minnesota**



GLENC 138778

# Project Update

## Project Contacts

### SEH

1390 Hwy. 15 South, Suite 200  
PO Box 308  
Hutchinson, MN 55350

**Brody Bratsch, EIT**  
**320.223.8418 (Cell)**

[bbratsch@sehinc.com](mailto:bbratsch@sehinc.com)

Justin Black, PE  
Project Manager  
800.838.8666

952.913.0702 (Cell)  
[jblack@sehinc.com](mailto:jblack@sehinc.com)

### Contractor

R & R Excavating, Inc.  
1149 Hwy. 22 South  
Hutchinson, MN 55350  
320.587.5918

### City of Glencoe

1107 11th Street East  
Glencoe, MN 55336  
320.864.5586

May 16, 2019 | Project Update No. 34

This letter is being sent to inform you of the progress of construction activity on the above-referenced project. All dates and work listed are arrived at from the contractor's proposed schedule and/or phone conversations with the contractor and may vary due to schedule changes and weather.

The forecast for this weekend is for rain. Depending on the timing and amount of rain, work could be delayed.

The contractor has scheduled underground pipe installation next week in Phase 4 and Phase 5. Once the underground work begins in front of your home, you will not have access to your driveway or garage. The contractor will notify you prior to closing access so that you can remove your vehicles from your garage.

We've received some questions regarding the location of the stakes out on the project. The location of the stakes does not represent the exact pipe alignment, but are offset from where the work will be taking place. Please do not alter or remove the stakes. If you have questions please contact us.

**If you are interested in receiving future Project Updates by e-mail, please send your name, property address, and e-mail address to Julie Brinkman at [jbrinkman@sehinc.com](mailto:jbrinkman@sehinc.com).**

Please remember that schedules can change at a moment's notice because of weather, delays by subcontractors, or other unforeseen events.

If you have any questions or concerns, please contact me.

Brody Bratsch  
Resident Project Representative