

CSAH 15/Morningside Avenue Project  
McLeod County, Glencoe, Minnesota

# Project Update



MCLEO 145243

## Project Contacts

### SEH

1390 Hwy. 15 South, Suite 200  
PO Box 308  
Hutchinson, MN 55350

### Dillon Boggess

Resident Project Representative

320.333.7545 (Cell)

[dboggess@sehinc.com](mailto:dboggess@sehinc.com)

Jordan Van Oort

Project Engineer

800.838.8666

952.836.4018 (Cell)

[jvanoort@sehinc.com](mailto:jvanoort@sehinc.com)

Justin Black

Project Manager

800.838.8666

952.913.0702 (Cell)

[jblack@sehinc.com](mailto:jblack@sehinc.com)

### Contractor

Duininck, Inc.

408 6<sup>th</sup> Street

PO Box 208

Prinsburg, MN 56281

320.978.6011

### McLeod County

John Brunkhorst

McLeod County Engineer

1400 Adams Street SE

Hutchinson, MN 55350

320.484.4321

September 15, 2021 | Project Update No. 19

This letter is being sent to inform you of the progress of construction activity on the above-referenced project.

### IF YOU ARE A LANDLORD, PLEASE SHARE THIS NEWSLETTER WITH YOUR RENTERS/TENANTS.

The contractor intends to return to the project this week to remove curb and gutter near the roundabout. Touch-up grading, concrete, and bituminous paving will proceed after the removals.

As work continues, we will provide periodic Project Updates to keep you informed of construction activities taking place on the project. Future Project Updates will be available on the City of Glencoe and McLeod County websites. Paper copies will not be mailed. **If you did not receive this letter via email and are interested in receiving future Project Updates by email, please send your name, property address, and email address to Julie Brinkman at [jbrinkman@sehinc.com](mailto:jbrinkman@sehinc.com).**

Please remember that schedules can change at a moment's notice because of weather, delays by subcontractors, or other unforeseen events.

If you have any questions or concerns, please contact me.

Jordan Van Oort, Project Engineer