

CSAH 15/Morningside Avenue Project
McLeod County, Glencoe, Minnesota

Project Update



MCLEO 145243

Project Contacts

SEH

1390 Hwy. 15 South, Suite 200
PO Box 308
Hutchinson, MN 55350

Brody Bratsch

Resident Project Representative

320.223.8418 (Cell)

bbratsch@sehinc.com

Jordan Van Oort
Project Engineer

800.838.8666

952.836.4018 (Cell)

jvanoort@sehinc.com

Justin Black
Project Manager

800.838.8666

952.913.0702 (Cell)

jblack@sehinc.com

Contractor

Duininck, Inc.

408 6th Street

PO Box 208

Prinsburg, MN 56281

320.978.6011

McLeod County

John Brunkhorst

McLeod County Engineer

1400 Adams Street SE

Hutchinson, MN 55350

320.484.4321

December 1, 2022 | Project Update No. 22

This letter is being sent to inform you of the progress of construction activity on the above-referenced project.

IF YOU ARE A LANDLORD, PLEASE SHARE THIS NEWSLETTER WITH YOUR RENTERS/TENANTS.

CSAH 15/The Morningside Avenue Project was opened for traffic on Friday, November 19th.

Roadway work is completed for the season. In spring 2022 there will be some pavement updates along with final signing, striping, and grading work.

Please note that this is the last Project Update you will receive until next spring. If you have any outstanding issues or concerns that have not been addressed or taken care of to your liking, please contact me at your earliest convenience so I can relay the information to the contractor. Keep in mind that the contractor will be back on the project next year to finish the items noted above and to address any warranty items prior to final completion of the project.

We want to thank everyone for their patience and cooperation in making this a safe and successful project!

If you have any questions, don't hesitate to call or email.

Jordan Van Oort, Project Engineer