

2023 Pavement Improvement Project
Glencoe, Minnesota

Project Update



GLENC 170394

Project Contacts

SEH (Engineer)
1390 Hwy 15 S, Suite 200
PO Box 308
Hutchinson, MN 55350

Brody Bratsch
320.223.8418 (Cell)
bbratsch@sehinc.com

Justin Black
Project Manager
952.913.0702 (Cell)
jblack@sehinc.com

Contractor
GMH Asphalt Corporation
9180 Laketown Road
Chaska, MN 55318
Office: 952.442.5288

City of Glencoe
1107 11th Street E, Suite 107
Glencoe, MN 55336
320.864.5586
www.glencoemn.org

April 24, 2024 | Project Update No. 10

This letter is being sent to inform you of construction activity on the above-referenced project.

IF YOU ARE A LANDLORD, PLEASE SHARE THIS NEWSLETTER WITH YOUR RENTERS/TENANTS.

If you have any outstanding issues or concerns that have not been addressed, please contact me at your earliest convenience so I can relay the information to the contractor.

The contractor hasn't set a definite date for placing the final layer of bituminous on Ives Avenue from 9th Street to 10th Street, and on McLeod Avenue from 11th Street to 12th Street (Alternate 1), but it is anticipated to be early June. Paving is anticipated to take 1 day to complete. The contractor will place "no parking" signs on the project prior to this final paving. **Once streets have been rolled and the bituminous has cooled, pavement can be driven on. However, please avoid parking or turning your wheels on the new pavement, if possible, as this can leave marks, especially in hot weather.**

Please remember that schedules can change at a moment's notice because of weather, delays by subcontractors, or other unforeseen events.

If you have any questions or concerns, please contact me.

Brody Bratsch, Resident Project Representative
320.223.8418