

## 2025 Hennepin Avenue (CSAH 2) Street and Utility Improvement Project, Glencoe, MN

# Project Update



GLENC 175513

### Project Contacts

#### SEH (Engineer)

1390 Hwy 15 S, Suite 200  
PO Box 308  
Hutchinson, MN 55350

#### Doug Maeder, RPR 320.204.0218

[dmaeder@sehinc.com](mailto:dmaeder@sehinc.com)

Brody Bratsch  
Project Engineer

320.223.8418 (Cell)  
[bbratsch@sehinc.com](mailto:bbratsch@sehinc.com)

Justin Black  
Project Manager

952.913.0702 (Cell)  
[jblack@sehinc.com](mailto:jblack@sehinc.com)

#### Contractor

Holtmeier Construction, Inc.  
3301 Third Avenue  
Mankato, MN 56001  
Office: 507.389.9112

#### City of Glencoe

1107 11th Street E, Suite 107  
Glencoe, MN 55336  
320.864.5586  
[www.glencoe.mn.org](http://www.glencoe.mn.org)

June 4, 2025 | Project Update No. 3

Rain this week has delayed the start of construction on the project.

On Thursday morning, June 5th, the contractor will start grubbing stumps from trees that were removed on the project. They will begin on 15th Street and will then move to Hennepin Avenue. You will still have street access during the grubbing operations.

On Monday, June 9th, the contractor will begin removals and constructing underground utilities on 15th Street from Hennepin Avenue to Judd Avenue. **Once the contractor begins construction of underground utilities, residents in this area should expect no access to their driveways during this work.**

This is also the time to remind everyone that anything within the public right-of-way (approximately 13 feet behind existing curb) is in jeopardy of being damaged and/or removed. This includes landscaping, sprinkler or pet containment systems, etc. Sprinkler and pet containment systems are considered "private" facilities. Locating them and marking them in and near the right-of-way is the property owner's responsibility. It would be helpful for those of you who have sprinkler or pet containment systems to contact me so that we are made aware of them. **Any damage to those systems as a result of failing to locate and mark them will be the property owner's responsibility.**

**If you are interested in receiving future Project Updates by e-mail, please send your name, property address, and e-mail address to Julie Brinkman at [jbrinkman@sehinc.com](mailto:jbrinkman@sehinc.com).**

Please remember that schedules can change at a moment's notice because of weather, delays by subcontractors, or other unforeseen events.

If you have any questions or concerns, either now or as the project progresses, feel free to contact me.

**Doug Maeder, Resident Project Representative**