

2025 Hennepin Avenue (CSAH 2) Street and Utility Improvement Project, Glencoe, MN

Project Update



GLENC 175513

Project Contacts

SEH (Engineer)

1390 Hwy 15 S, Suite 200
PO Box 308
Hutchinson, MN 55350

Doug Maeder, RPR
320.204.0218

dmaeder@sehinc.com

Brody Bratsch

Project Engineer

320.223.8418 (Cell)

bbratsch@sehinc.com

Justin Black

Project Manager

952.913.0702 (Cell)

jblack@sehinc.com

Contractor

Holtmeier Construction, Inc.

3301 Third Avenue

Mankato, MN 56001

Office: 507.389.9112

City of Glencoe

1107 11th Street E, Suite 107

Glencoe, MN 55336

320.864.5586

www.glencoeemn.org

July 24, 2025 | Project Update No. 11

Work in the intersection of Hennepin Avenue and TH 22 (13th Street) is complete and the intersection is open to traffic.

Upcoming work includes the following:

- **15th Street from Hennepin Avenue to Judd Avenue**

- CenterPoint Energy (Michels) is continuing work on installing new gas lines.
- All city-owned utilities have been installed.
- Work cannot begin on street construction until the gas main work is complete. *We appreciate your patience!*

- **Hennepin Avenue**

- Residents on Hennepin Avenue between 13th Street and 16th Street, expect no access.
- Construction of sanitary sewer mainline and services from 13th Street to 16th Street continues.
- Temporary water will be set up from 16th Street to 18th Street in the near future.
- The 20th Street intersection will remain closed for the installation of underground utilities. This work will continue until the end of July and then traffic will be allowed to use 20th Street for access on a gravel surface.
- Construction of storm sewer from 23rd Street heading south towards 20th Street continues.

Here is some additional information.

Replacing an existing water system involves several steps. First, an aboveground temporary water system is assembled. The two-inch temporary water main and three-quarter-inch water services are assembled, connected to a hydrant, filled, disinfected, then connected to the outside spigots of the houses. At this point, the existing underground water main can be shut off and the new water main can be installed. Water will be supplied to individual housing units through smaller pipes that branch out to the homes. Temporary water will only be installed in areas of the project where the existing water main is being replaced. In certain locations, these temporary water lines may cross the street and/or driveways. Gravel will be placed over the top of these lines so that vehicles can safely drive over them. Please do not move the temporary water lines. You may carefully trim next to the hoses and pipes, but please do not mow over them.

Please remember that schedules can change at a moment's notice because of weather or delays by private utility companies that are not under direct control of the City or the City's contractor.

If you are interested in receiving future Project Updates by e-mail, please send your name, property address, and e-mail address to Julie Brinkman at jbrinkman@sehinc.com.

(Continued on Back)

Thank you for your patience and cooperation. If you have any questions or concerns, feel free to contact me.

Doug Maeder, Resident Project Representative

Short Elliott Hendrickson Inc.
1390 Highway 15 South, Suite 200
P.O. Box 308
Hutchinson, MN 55350-0308



Project Update

**2025 Hennepin Avenue (CSAH 2) Street and Utility
Improvement Project
Glencoe, MN**

Affirmative Action—Equal Opportunity Employer