

2025 Hennepin Avenue (CSAH 2) Street and Utility Improvement Project, Glencoe, MN

Project Update



GLENC 175513

Project Contacts

SEH (Engineer)

1390 Hwy 15 S, Suite 200
PO Box 308
Hutchinson, MN 55350

Doug Maeder, RPR
320.204.0218

dmaeder@sehinc.com

Brody Bratsch

Project Engineer

320.223.8418 (Cell)

bbratsch@sehinc.com

Justin Black

Project Manager

952.913.0702 (Cell)

jblack@sehinc.com

Contractor

Holtmeier Construction, Inc.

3301 Third Avenue

Mankato, MN 56001

Office: 507.389.9112

City of Glencoe

1107 11th Street E, Suite 107

Glencoe, MN 55336

320.864.5586

www.glencoemn.org

October 10, 2025 | Project Update No. 24

Upcoming work includes the following:

Glencoe's residential leaf vacuum service will begin Wednesday, October 22nd, on Hennepin Avenue from 13th Street to 16th Street, and Thursday, October 23rd, on 15th Street from Hennepin Avenue to Judd Avenue. Leaves need to be raked into the gutter, not on dirt in the boulevard area. **There will be no leaf pickup in the project area on streets that are not yet paved.** If you have any questions on leaf pickup, please contact City Hall.

- **15th Street from Hennepin Avenue to Judd Avenue**
 - Paving complete.
 - Adjusting manholes and gate valves.
 - Final restoration on topsoil.
 - Anticipated to be open to local traffic Wednesday, October 15th.
- **18th Street from Hennepin Avenue to alley east of Greeley Avenue**
 - Expect no access.
 - Placing sand and gravel for street construction.
- **Hennepin Avenue**
 - **13th Street to 16th Street**
 - Paving complete.
 - Adjusting manholes and gate valves.
 - Final restoration on topsoil.
 - Anticipated to be open to local traffic Wednesday, October 15th.
 - **16th Street to 18th Street**
 - Expect no access.
 - Concrete crew finished up on Wednesday.
 - **18th Street to 20th Street**
 - Expect no access.
 - Subcutting for street construction to begin, followed by drain tile and aggregate base.
 - Concrete crew expected to start curb and gutter Wednesday, October 15th.
 - **20th Street**
 - ***The intersection is open and serves as the primary access to clinic and hospital.***
 - **20th Street to 23rd Street (CR 83)**
 - ***County Road 83 is open from 20th Street north to CSAH 3 and can be used to access the clinic and hospital.***

Here is some additional information.

Paving of remaining areas anticipated end of October. Expect 1 to 2 days of paving operations. More information will be provided when exact date is set.

(Continued on Back)

Please remember that schedules can change at a moment's notice because of weather, delays by subcontractors, or other unforeseen events that are not under direct control of the City or the City's contractor.

Thank you for your continued patience and cooperation. If you have any questions or concerns, feel free to contact me.

Doug Maeder, Resident Project Representative

Short Elliott Hendrickson Inc.
1390 Highway 15 South, Suite 200
P.O. Box 308
Hutchinson, MN 55350-0308



Project Update

**2025 Hennepin Avenue (CSAH 2) Street and Utility
Improvement Project
Glencoe, MN**

Affirmative Action—Equal Opportunity Employer